

MA3AN YOUTH MENTORS ACTIVITIES

OUTCOMES AND EXPECTED RESULTS

	Cohort 1 (Mandate Completed)	Cohort 2 (Mandate on-going)	Cohort 3 (Mandate expected to begin in Y4 QPR1)	LOP objectives
Number of Youth Mentors	<u>Expected 10 YMs</u> Achieved 12 YMs	<u>Expected 36 YMs</u> Achieved 40 YMs	Expected 48 YMs	85+ YMs
Number of Communities	5 communities	12 communities	16 communities	33 communities
Number of Activities & Trainings (PIS, L2D & Storytelling)	<u>40 expected</u> 48 conducted	<u>168 expected</u> 76 Activities & Trainings conducted to date <u>92 Expected to follow</u>	224 expected Activities and trainings	300+ Trainings
Number of Youth Participants	687 youth participants at activities and trainings	703 youth participants at activities and trainings	Forecast of 2000 youth participants at activities and trainings	Forecast of 4000+ Youth participants at activities and trainings
Number of Mentoring Sessions	304 Mentoring sessions conducted	410 Mentoring sessions conducted <u>324 expected to follow</u>	864+ Expected Mentoring sessions	1700+ Mentoring sessions